

## Meeting 3/Retrospective

Date/time/location

7/11/24

Members present

Logan,James,Alex

Review of peoples work so far.

- Make wireframe program interactable
- Add github version control
- Create structure for meetings and how a meeting will run
- Plan entire itinerary for sprint in the planning event at the start of the week
- Plan checklist for planning event